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UNITED STATES GOVERNMENT

Memorandum
25X1A5a1

1o  : The Files: [N paTE: 28 February 1963

susear: Trip Report - Max-1 vitn || 25X1A5a1

1. Project Description:

MAX-1 is & fully sutomstic, electronic, solid-gtate stored
program store and forward message switching system, The system
ig to replace mn existing teletype torn tape relsy station and
ghall route treffic in accordsnce with ACP-127.

5. Contractual Information:

Initisl Cost: [N 25X1A5a1
Tnitistion Date: 1 March 1963

Completion Date: 1 March 1964

Deliversble Ttems: MAX-1 Switch

&0 oe

3. Date of Meeting: 26-27 February 1963

L. Place of Meeting: Information Science Center

25X1A5a1

5., Persons Attending:

Non-Agency

Agency
25X1A5a1

6. Contractor's Performence:

a, On Schedule snd Expected to Remain So: Yes
b, Within Obligated Funds end Expected to Remain So: Yes
¢. Satisfactory Technical Progress: 7Yes
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supseer: -1 win | 25X 1A5a1

T. Project Status:
v 25X1A5a’

Beach installation and he has a few problems, howeyver, none

that will not be readily solved once he talks to the Agency

Security people, This meeting represented the first real

exchange of ideas and concepts we have had with the programming

people, ACP-12T7 (c) was discussed in some detail along with

our operational requirements, This resulted in [N 25X1A5a1
proposing to prepare a system configuration specification in

the next 30 days which will spell out exactly how they intend

to meet each line item in our specifications, Training and

personnel were also covered in some detail (see attached

computer courses and job descriptions), Training for

maintenance men should take gbout 11 weeks starting the lst

of October 1963 at the N 25X1A5a1

25X1A%9a

Attachments

Computer Courses and Job Descriptions

Distribution:
R&D Subject File
Inspection Branch/PD/OL
R&D Lsb

Monthly (2)
EP Chrono
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MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):
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